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ROSEMONT COPPER MINE - TIMELINES

The Coronado National Forest (CNF) began government-to-government
consultation with 12 tribes after receiving Rosemont Copper’s intent to file a
preliminary mine plan of operations (MPO)

Rosemont Copper submitted a preliminary MPO to the CNF requesting
approval to construct, operate, reclaim, and close an open pit copper mine on
National Forest System and adjacent State and private lands

Rosemont Copper submitted a supplemental preliminary MPO to the CNF
The CNF sent a letter to tribes indicating that the Project was continuing

USFS Notice of Intent (NOI) to Prepare an EIS (73 FR 13527) requested
scoping comments

USFS Corrected NOI (73 FR 23181) extended the scoping comment period to
mid-July 2008 (120 days total) and announced 3 public hearings

The Corps issued a Preliminary Jurisdictional Determination that 101.6 acres
of potentially jurisdictional waters of the United States (WUS) are in the
proposed project area

USFS Notice of Availability of Draft EIS (76 FR 64893)

EPA Region IX reaffirmed the 2009 designation of the Davidson Canyon and
Cienega Creek watershed as “aquatic resources of national importance” and
identified the Rosemont Section 404 permit action as a candidate for EPA and
Corps Headquarters review under the 1992 EPA-Department of the Army
MOA

The CNF completed NHPA Section 106 consultation with the Arizona SHPO,
resulting in a finding that the Project would result in adverse effects on
historic properties

USFWS issued Final Biological and Conference Opinion (BO)

USFS issued final EIS (FEIS) and draft Record of Decision (ROD) and
Finding of Nonsignificant Forest Plan Amendment for the Rosemont Copper
Project

NEPA referral period was extended to a date TBD

Newspaper notice opened a 45-day Objection process until February 14, 2014
USFS Notice of Availability of Final EIS (79 FR 392)
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CEQ and EPA HQ Site Visit

USES letter to USFWS conveying intent to reinitiate formal consultation
based on an ocelot in the action area, supplement the biological assessment,
and request conference on the effects on the northern Mexican gartersnake
and yellow-billed cuckoo and certain proposed critical habitat

Regional Forester issued letter responding to 101 eligible Objection letters

Corps provided USFS with revised Habitat Mitigation and Monitoring Plan
(HMMP)

USFS completed Final Supplemental Information Report (revised June 2015)
and Supplemental Biological Assessment

USEFS reinitiated formal ESA Section 7 consultation

Projected Notional Timeline (based on August 20, 2015 Gantt chart)
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